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INFORMATION PAPER
SUBJECT: Commercial Port Road, Guam
1. Purpose: To provide information on the subject project.
2. Points of Major Interest and Facts.

a. The project is in the design phase pending design corrections and execution of the Project
Cooperation Agreement. A revised project schedule will be developed following acquisition of
new surveys. The construction contract is expected to be awarded in late calendar year 2004.

b. The study area is located along Route 11B on Cabras Island leading to the Commercial
Port area within Apra Harbor. The project is authorized under Section 103 of the River and
Harbor Act of 1962, as amended. The Guam Department of Public Works is the local sponsor
for the project.

c. The project will provide protection to approximately 3,100 feet of shoreline fronting
Route 11B on Cabras Island. Super Typhoon Pongsona caused erosion at the project site. The
completed construction drawings will require revisions to reflect the after-typhoon conditions.

d. New topographic surveys were conducted in late June 2003 and are the basis for revising
the plans and specifications. Due to the time lapse since the completion of the report, the project
Environmental Assessment (dated September 2000) will need to be recertified and the project
economics will require updating. A revised, draft Project Cooperation Agreement is being
reviewed by the Government of Guam.

e. The total project cost is estimated at $4,600,000 (Federal: $3,000,000; non-Federal:
$1,600,000). These figures may change as a result of new information from the recent topo
survey. The Government of Guam intends to use part of the Federal Highway Administration’s

Emergency Relief funds for their required cash contribution.

3. Congressional Interest. There is minimal Congressional interest in this project, at this time.

CEPOH-PP-C (1105-2-10b) Dave Kern/808-438-6969



